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Procurement Office '
George C. Marshall Space Flight Center
National Aeronautics and Space Administration
Marshall Space Flight Center, Al 35812 Jocelyn G. Connelly/ACO (504) 257-3805
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) (X) 9A. AMENDMENT OF SOLICITATION NO.
Lockheed Martin Corporation
P.O. Box 29304 9B. DATED (SEE ITEM 11)

New Orleans, LA 70189

(X) 10A. MODIFICATION OF CONTRACT/ORDER NO.

NNMO4AAO2F

10B. DATED (SEE ITEM 13)
CODE 100016 [FaciLiTY CODE , 10-27-03

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers D is extended, D is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing ltems 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
) [A.__ THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. N ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X Clause 52.243-2 Changes Cost Reimbursement and FAR 43.103a

D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not Xis required to sign this document and return _3_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Provisional Negotiated
Estimated Cost Estimated Cost Contract Value Amount Allotted
Previous Contract Total $ 4,064,987 $ 90,864,796 $ 94,929,783 $ 91,994,251
This Modification $ -0- $ 206,741 $ 206,741 % -0-

Revised Contract Total $ 4,064,987 $ 91,071,537 $ 95136,524 $ 91,994,251

Except at provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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V.

Contract NNMO4AAO2F
Modification No. 055
Page 2 of 2

The purpose of this modification is to incorporate the requirements of Project Change Proposal
(PCP) B90433 entitled “Post Hurricane Katrina Repair and/or Replace Damaged Trees at MAF.”
Pursuant to the provisions of Clause B.2, Estimated Cost for Facilities, Hurricane Katrina

Recovery, this modification adjusts the Negotiated Cost and Contract Value as set forth herein.
This modification also updates Attachment J-9 to include reference to PCP B90433.

Section B. Clause B.2, Estimated Cost for Facilities, Paragraph (d) Hurricane Katrina Recovery,
is hereby amended to increase the Negotiated Cost and increase Contract Value by $206,741
as a result of negotiation of PCP B90433. The new totals for Negotiated Cost and Contract
Value for this paragraph are shown on the attached B-1-a page.

Section J, Attachment J-9 Hurricane Katrina Recovery, is hereby revised to add B90433 as
authorized by Modification No.055.

The following pages of the contract are revised as appended, and made an inseparable part
hereof.

Revised Pages
B-1-a and J-9-1

This modification consists in its entirety of Standard Form 30, page 2, and the
revised pages listed in paragraph IV above.

In consideration of the modification agreed to herein as partial (NNMO4AAO2F portion only)
equitable adjustment of all claims arising out of or attributable to the issuance of the change(s)
and/or contractor proposals listed below, the contractor hereby releases the Government from
any and all liability under this contract for further equitable adjustments attributable to such facts
or circumstances giving rise to said contract change(s) and/or contractor proposal(s) and/or for
such additional obligation as may be required by this maodification.

Contract Change ldentification Contractor Proposal Number

Supplemental Agreement No. 055 B90433 (06M0-0374)
g : PCIN 071346, dated 4/4/06 and updates



Hurricane Katrina Recovery

- (d)
Provisional Estimated Cost

$ 4,064,987
$ 0
$ 4,064,987

Previous
This Mod
Total

Recapitulation of Total Contract Value

Negotiated Cost

$ 2,135,013
$ 206,741
$ 2,341,754

$ 95.136,524

B-1-a

Contract NNM0O4AAO2F
Modification No. 055

Contract Value

$
$
$

6,200,000
206,741
6,406,741







